

# Bid Coordination

Project overview · Fictional bid records · Snapshot: 30 September 2026


## Purpose of this work sample

This sample shows how I would organize commercial flooring bid invitations, maintain a project register, support estimator handoffs, monitor deadlines, and prepare management updates. It is inspired by my administrative and project coordination experience. The contractor names, bids, financial figures, and outcomes are invented.

## Business scenario

A fictional flooring subcontractor receives invitations for public, commercial, and residential developments. The team needs one reliable place to see what has been awarded, what is still under review, and which follow-ups cannot wait. The coordinator maintains the register and checks documents; estimators prepare pricing and management authorizes bid decisions.

## Pipeline from the fictional tracker



| CURRENT STAGE  | COUNT | NEXT COORDINATION STEP                  |
|----------------|-------|-----------------------------------------|
| Awarded        | 3     | Contract review and signature follow-up |
| Lost           | 2     | Close out / request feedback            |
| Submitted      | 3     | Diary decision follow-up                |
| Withdrawn      | 1     | Record scope mismatch and archive       |
| Pricing review | 1     | Final approval before submission        |
| Estimating     | 1     | Chase two outstanding quotations        |
| Total          | 11    | Eleven records in example register      |

## What I would own

01

### Register accuracy

Clear next actions for each opportunity.

02

### Document control

Document checks, estimator reminders, and deadline monitoring.

03

### Follow-up and updates

Submission follow-up and short status updates for the manager.

# Bid Register

Tracking & CRM · Fictional bid records · Snapshot: 30 September 2026

## What the register captures

Bid ID, head contractor, project name, estimated overall project value, invitation date, submission deadline, estimator, stage, and next action. In a live system I would also maintain document status, addenda register, portal link, bid/no-bid approval, and time-zone-qualified deadlines.

## Selected live-action rows

FICTIONAL SNAPSHOT

| BID ID       | STAGE          | DUE DATE | NEXT ACTION                  |
|--------------|----------------|----------|------------------------------|
| BID-2609-021 | Pricing review | 02 Oct   | Final sign-off 01 Oct        |
| BID-2609-023 | Estimating     | 05 Oct   | Chase two overdue quotes     |
| BID-2609-017 | Submitted      | 30 Sep   | Follow up 14 Oct             |
| BID-2609-004 | Submitted      | 18 Sep   | Follow up 07 Oct             |
| BID-2609-014 | Awarded        | 22 Sep   | Await countersigned contract |

## Document completeness check

EXAMPLE

| CHECK                      | STATUS    | COORDINATOR ACTION              |
|----------------------------|-----------|---------------------------------|
| Drawings / floor plans     | Review    | Confirm current revision        |
| Finish / flooring schedule | Pending   | Request latest schedule         |
| Specifications / addenda   | Review    | Log issues and acknowledgements |
| Bid form / instructions    | Available | Check submission requirements   |
| Estimator sign-off         | Pending   | Escalate before internal cutoff |

## CRM discipline

I would update the CRM (for example Pipedrive) only after a confirmed stage change, record the owner and next follow-up, and attach or reference documents as allowed by company policy. A submitted bid is not recorded as awarded until the contractor confirms the result.

# Estimator & Proposal Coordination

Process · Fictional bid records · Snapshot: 30 September 2026

## From invitation to submission

|   |                 |                                                                                                                          |
|---|-----------------|--------------------------------------------------------------------------------------------------------------------------|
| 1 | Intake          | Log the invitation, verify bid deadline and location, and identify the requested flooring package.                       |
| 2 | Screen          | Flag out-of-scope work, incomplete documents, and short lead times; prepare a recommendation for manager review.         |
| 3 | Handoff         | Send drawings, flooring finish schedules, relevant specifications and submission instructions to the assigned estimator. |
| 4 | Follow up       | Track RFIs, addenda, supplier quotations and revisions; escalate blockers early.                                         |
| 5 | Readiness check | Confirm internal approvals, forms and addenda acknowledgements before the estimator submits.                             |
| 6 | Close loop      | Record submission confirmation, stage, contact and next follow-up date.                                                  |

## Bid / no-bid recommendation template

| FIELD                      | EXAMPLE ENTRY (FICTIONAL)                      |
|----------------------------|------------------------------------------------|
| Opportunity                | BID-2609-023 · Fremantle Boutique Hotel Refurb |
| Request                    | Flooring package review, pricing pending       |
| Open dependency            | Two subcontractor quotations outstanding       |
| Coordinator recommendation | Proceed with review; flag pricing gaps         |
| Decision owner             | Estimating manager; approval not assumed       |
| Next action                | Follow up with estimator before 05 Oct cutoff  |

## Separation of responsibilities

### COORDINATOR

Track, verify, remind, document and escalate.

### ESTIMATOR

Measure quantities, assess the technical scope and price the work.

### MANAGER

Approve bid/no-bid and final commercial commitments.

This distinction matters because an accurate tracker does not replace technical or financial approval.

# Issues & Follow-ups

Worked examples · Fictional bid records · Snapshot: 30 September 2026

## EXAMPLE A

### Two supplier quotations outstanding

BID-2609-023 · Fremantle Boutique Hotel Refurb · Due 05 Oct

The sample register shows the project in Estimating and a note to chase two overdue subtrade quotes. The coordinator would check which quotations are missing, ask for revised delivery times, update the action log, and alert the estimator if price inputs may affect the bid. The estimator determines whether alternative assumptions are acceptable; the manager approves any relevant commercial exception.

| ACTION                     | OWNER                 | TRACKING RESULT             |
|----------------------------|-----------------------|-----------------------------|
| Confirm missing quote list | Coordinator           | Open follow-up recorded     |
| Obtain supplier response   | Supplier / estimator  | Pending confirmation        |
| Review pricing exposure    | Estimator             | Awaiting quotations         |
| Escalate deadline risk     | Coordinator → manager | If unresolved before cutoff |

## EXAMPLE B

### Submission deadline extended

BID-2609-017 · Bibra Lake Warehouse Fit-out · Original due 29 Sep; revised due 30 Sep

The register records an extended due date and a Submitted stage. A careful workflow would record written evidence of the extension, update the deadline in both the register and calendar, notify the estimator, recheck relevant addenda, and document confirmation when the submission has been accepted. The 14 Oct follow-up remains scheduled.

### Illustrative manager update

*BID-2609-023 remains in estimating; two quotations are still outstanding. I have marked the dependency for estimator follow-up and will update the register once responses arrive.*

*BID-2609-017 is shown as submitted under the revised 30 September deadline, with an outcome follow-up scheduled for 14 October. No approval or award is assumed for either.*

These are hypothetical coordination responses, not claims of events that occurred in any real workplace.

# Weekly Status

Management handoff · Fictional bid records · Snapshot: 30 September 2026

## Example operations snapshot

30 SEPTEMBER 2026

| STATUS         | RECORDS | MANAGEMENT / COORDINATOR FOCUS          |
|----------------|---------|-----------------------------------------|
| Awarded        | 3       | Follow up on contract review/signatures |
| Lost           | 2       | Archive and feedback follow-up          |
| Submitted      | 3       | Keep outcome reminders and evidence     |
| Withdrawn      | 1       | Close scope-mismatch opportunity        |
| Pricing review | 1       | Final sign-off required 01 Oct          |
| Estimating     | 1       | Two outstanding quotations              |
| Total          | 11      | All opportunities reconciled            |

## Actions to carry into next working week

| WHEN            | ACTION                                                                                 |
|-----------------|----------------------------------------------------------------------------------------|
| 01 Oct          | Obtain sign-off on BID-2609-021 before its 02 Oct bid deadline.                        |
| Before 05 Oct   | Confirm quotation status and submission readiness for BID-2609-023.                    |
| 07 Oct / 14 Oct | 07 Oct: follow up on BID-2609-004. 14 Oct: follow up on BID-2609-017 and BID-2609-019. |
| Check           | Awarded opportunities BID-2609-002, 007 and 014 for outstanding contract actions.      |

## What this demonstrates

Clear pipeline reporting, record accuracy, follow-up ownership, document control, deadline awareness, and the ability to give managers a concise view of what needs attention next.

### SCOPE NOTE

This is not a performance-results report, and the values in the register describe overall fictional project estimates, not verified flooring subcontract amounts.

### COMPANION FILE

See the separately supplied editable workbook (Bid\_Register\_Companion.xlsx) for all 11 bid records, a project checklist, and a follow-up register. Both files use the same fictional opportunity IDs and stage classifications.

# Fictional Bid Tracker

11-project snapshot · Reference: 30 September 2026 · All names, figures, project statuses and dates are fictional.

This register shows the opportunities referenced throughout the case study. It is a simulated portfolio work sample, not an employer export.

| Bid_Register_Companion.xlsx                                 |              |                           |                                        |             |            |                |                                 | Saved                 |
|-------------------------------------------------------------|--------------|---------------------------|----------------------------------------|-------------|------------|----------------|---------------------------------|-----------------------|
| File Home Insert Page Layout Formulas Data Review View Help |              |                           |                                        |             |            |                |                                 |                       |
| E9                                                          |              | fx                        | Wed 30 Sep                             |             |            |                |                                 |                       |
|                                                             | A            | B                         | C                                      | D           | E          | F              | G                               |                       |
| 1                                                           | Bid ID       | Head Contractor / Client  | Project                                | Est. Value  | Due        | Stage          | Next Action                     |                       |
| 2                                                           | BID-2609-002 | Kestrel Projects          | Joondalup Logistics Hub, Tilt-up Panel | \$1,120,000 | Fri 11 Sep | Awarded        | Contract review (T. Hargreaves) |                       |
| 3                                                           | BID-2609-004 | Harbourline Constructions | Mill Point Medical Centre Fit-out      | \$2,400,000 | Fri 18 Sep | Submitted      | Follow up Wed 07 Oct            |                       |
| 4                                                           | BID-2609-007 | Ridgeway Builders         | Midland TAFE Workshop Upgrade          | \$860,000   | Wed 16 Sep | Awarded        | Subcontract for signature       |                       |
| 5                                                           | BID-2609-009 | Sable & Co Developments   | Subiaco Apartments, 42 Units           | \$6,300,000 | Thu 24 Sep | Lost           | Feedback requested 28 Sep       |                       |
| 6                                                           | BID-2609-012 | Harbourline Constructions | Rockingham Primary School Refurb       | \$1,750,000 | Fri 25 Sep | Lost           | Close out and archive           |                       |
| 7                                                           | BID-2609-014 | State Works Dept          | Kwinana Depot Roof Replacement         | \$940,000   | Tue 22 Sep | Awarded        | Await countersigned contract    |                       |
| 8                                                           | BID-2609-016 | Coastal Edge Homes        | Baldivis Estate Civil Works            | \$2,100,000 | Wed 23 Sep | Withdrawn      | Scope mismatch, closed          |                       |
| 9                                                           | BID-2609-017 | Kestrel Projects          | Bibra Lake Warehouse Fit-out           | \$3,100,000 | Wed 30 Sep | Submitted      | Follow up Wed 14 Oct            |                       |
| 10                                                          | BID-2609-019 | Coastal Edge Homes        | Mandurah Townhouses, 12 Units          | \$2,950,000 | Wed 30 Sep | Submitted      | Follow up Wed 14 Oct            |                       |
| 11                                                          | BID-2609-021 | Ridgeway Builders         | Cannington Community Centre            | \$1,400,000 | Fri 02 Oct | Pricing Review | Final sign-off Thu 01 Oct       |                       |
| 12                                                          | BID-2609-023 | Sable & Co Developments   | Fremantle Boutique Hotel Refurb        | \$4,200,000 | Mon 05 Oct | Estimating     | Chase 2 overdue subtrade quotes |                       |
| 13                                                          |              |                           |                                        |             |            |                |                                 |                       |
| 14                                                          |              |                           |                                        |             |            |                |                                 |                       |
| Bid Register +                                              |              |                           |                                        |             |            |                |                                 |                       |
| Ready                                                       |              |                           |                                        |             |            |                |                                 | Display Settings 100% |

Bid\_Register\_Companion.xlsx > Bid Register. Received dates, estimator and notes columns are in the full workbook (e.g. BID-2609-017: due date extended from Tue 29 Sep).

## Pipeline cross-check

STAGE SUMMARY SHEET

| Bid_Register_Companion.xlsx                              |                |         |                                | Saved                 |
|----------------------------------------------------------|----------------|---------|--------------------------------|-----------------------|
| File Home Insert Page Layout Formulas Data Review View H |                |         |                                |                       |
| C8                                                       |                | fx      | \$27,120,000                   |                       |
|                                                          | A              | B       | C                              |                       |
| 1                                                        | Stage          | Records | Est. project value (fictional) |                       |
| 2                                                        | Awarded        | 3       | \$2,920,000                    |                       |
| 3                                                        | Lost           | 2       | \$8,050,000                    |                       |
| 4                                                        | Submitted      | 3       | \$8,450,000                    |                       |
| 5                                                        | Withdrawn      | 1       | \$2,100,000                    |                       |
| 6                                                        | Pricing Review | 1       | \$1,400,000                    |                       |
| 7                                                        | Estimating     | 1       | \$4,200,000                    |                       |
| 8                                                        | Total          | 11      | \$27,120,000                   |                       |
| 9                                                        |                |         |                                |                       |
| 10                                                       |                |         |                                |                       |
| Bid Register Pipeline Summary +                          |                |         |                                |                       |
| Ready                                                    |                |         |                                | Display Settings 100% |

3 awarded · 2 lost · 3 submitted · 1 withdrawn · 1 pricing review · 1 estimating = 11 opportunities

The project values shown are fictional overall construction opportunity estimates; they are not flooring subcontract revenue.