

Weekly Operations Report

Week ending Friday, 9 October 2026

MANAGER SUMMARY

There are two bids needing attention early next week. Kelmscott Pharmacy needs final sign-off by Monday morning, and Cockburn Gym still has an outstanding supplier quote. Seven bids have been submitted and are awaiting a decision. Three are awarded, two are lost and one has been withdrawn.

3

AWARDED

2

LOST

7

SUBMITTED

1

WITHDRAWN

1

PRICING
REVIEW

1

ESTIMATING

Pipeline at 9 October

STAGE	BIDS	CURRENT ACTION
Awarded	3	Review outstanding signatures and contract paperwork
Lost	2	Close records and request feedback where needed
Submitted	7	Decision pending – maintain outcome follow-ups
Withdrawn	1	Archive scope-mismatch record
Pricing review	1	Kelmscott: obtain manager sign-off
Estimating	1	Cockburn: chase remaining quotation
Total	15	All fictional opportunities accounted for

How the pipeline changed since 30 September

The September tracker had 11 bids. BID-2609-021 and BID-2609-023 moved from preparation to Submitted. Two October bids were added and submitted (BID-2610-001 and 002), and two new bids remain active (BID-2610-004 and 006). The original three awarded, two lost and one withdrawn remain unchanged.

Decisions needed

BID / DUE DATE	WHAT IS NEEDED	DECISION OWNER / TARGET
BID-2610-006 · Kelmscott Pharmacy Due Mon 12 Oct, 5 pm AWST	Estimator to confirm the final price and bid form. Manager to approve before submission.	Estimating manager Mon 12 Oct, 10 am
BID-2610-004 · Cockburn Gym Due Tue 13 Oct, 5 pm AWST	Electrical supplier quote is still missing. Ask for an update; estimator to document any pricing gap.	Estimator and manager Mon 12 Oct, 4 pm

Bid decisions and commercial approvals belong to the estimating manager.

Projects Needing Follow-up

Owners, next actions and outstanding replies

Open actions

Weekly_Operations_Tracker.xlsx						Saved
File Home Insert Page Layout Formulas Data Review View Help						
D7	fx	Overdue: 7 Oct follow-up still unresolved as at 9 Oct				
	A	B	C	D	E	
1	Bid ID ▾	Stage ▾	Owner ▾	Next action / due ▾	Flag ▾	
2	BID-2610-006	Pricing Review	M. Delaney	Final form and manager approval; 12 Oct		
3	BID-2610-004	Estimating	P. Raman	Chase supplier; discuss pricing gap; 12-13 Oct		
4	BID-2609-023	Submitted	P. Raman	Confirm follow-up after 5 Oct submission		
5	BID-2609-021	Submitted	M. Delaney	File 2 Oct submission confirmation; track outcome		
6	BID-2609-017	Submitted	M. Delaney	Follow up on 14 Oct; retain revised-deadline evidence		
7	BID-2609-004	Submitted	P. Raman	Overdue: 7 Oct follow-up still unresolved as at 9 Oct	OVERDUE	
8	BID-2609-014	Awarded	P. Raman	Check countersigned contract on 14 Oct		
9						
10						
Open Actions Pipeline +						
Ready						Display Settings 100%

Illustrative open actions register

Outstanding replies

ITEM	CURRENT POSITION	NEXT CONTACT
Cockburn supplier quote	No confirmed response as at 9 Oct	Call Mon 12 Oct, 8:30 am; update estimator
Subiaco Apartments loss feedback	Feedback requested 28 Sep; still outstanding	Phone Mon 12 Oct; log outcome
Kwinana contract signature	Award recorded; countersignature pending	Check Wed 14 Oct; do not call contract executed

Issues to watch

ISS - 01

Cockburn quote

Pricing may be incomplete. Coordinator follows up; estimator checks implications; manager approves any exception.

ISS - 02

Bibra Lake extension

Keep written evidence that the deadline moved from 29 to 30 September alongside the submission receipt. Outcome follow-up remains 14 October.

ISS - 03

Kwinana contract

Project is awarded, but the signed agreement has not yet been confirmed.

Bid handoff check

BEFORE MARKING A BID READY

1 Invitation and deadline

2 Latest floor plans and finish schedule

3 Addenda

4 Estimator assignment

5 Open RFIs

6 Supplier quotations

7 Manager approval

8 Submission receipt

9 Next follow-up

Weekly Closeout & Next Steps

What happened this week and what comes next

This week

UPDATE	RECORD / STATUS
Submissions recorded	BID-2609-023 submitted 5 Oct; BID-2610-002 submitted 6 Oct; BID-2610-001 submitted 8 Oct. All awaiting decisions.
CRM / tracker updates	Stages updated as each submission was confirmed; next follow-ups retained.
Deadline review	Submission requirements checked for the two open October opportunities.
Contract follow-ups	Awarded bids tracked separately from contracts waiting for signature.

Next week

12–16 OCTOBER

WHEN	PRIORITY	OWNER / EXPECTED RECORD
Mon 12 Oct morning	Get Kelmscott approval and submit once signed off.	Estimator / manager; receipt saved
Mon 12 Oct morning	Call Cockburn supplier and flag unresolved pricing.	Coordinator / estimator; response or escalation logged
Mon 12 Oct	Chase Subiaco loss feedback and the overdue BID-2609-004 update.	Coordinator; contact notes entered
Tue 13 Oct	Submit Cockburn only after final pricing approval.	Estimator; submission receipt saved
Wed 14 Oct	Follow up on BID-2609-017 and 019; check Kwinana signature.	Coordinator; CRM next actions updated

Manager handoff

WHAT NEEDS ATTENTION FIRST

Please confirm the Kelmscott submission on Monday morning. For Cockburn, we need a supplier update or an approved approach to the missing quote before pricing is finalized. I will keep the contact log and bid stages up to date and flag anything that risks the deadlines.

PORTFOLIO NOTE

This is an independently created example of a weekly operations report. The starting 11 opportunities follow the fictional September bid tracker; October movements and actions were added for this exercise. No actual company records, client details or performance results were used.